
Department of Energy
Washington, DC 20585

June 3, 2011 . ~.

MEMORANDUM FOR DISTRlBUTION ~

FROM: DAE Y. CHUN~~
PRJNClPAL DEPUTY ASSISTANT SECRETARY

FOR ENVIRONMENTAL MANAGEMENT

SUBJECT: Environmental Management Project Management Lessons
Learned Guidance

Lessons learned are a formal mechanism for documenting how to prevent adverse
experiences or apply best practices. The Office of Environmental Management (EM) has
a mature program for the development and sharing of health, safety, and security lessons
learned but until recently, there was no similar effort for Project Management Lessons
Learned (PMLL). After extensive review of lessons learned, EM has established a
PMLL program using established Department of Energy (DOE) corporate tools including
the DOE Corporate Lessons Learned Database, which is maintained by the Office of
Health, Safety and Security. Utilizing the Corporate Database ensures the efficient use of
existing information technology resources and facilitates sharing information across the
DOE complex.

The Environmental Management Recovery Act Program (EMRAP) established a policy
that records and analyzes "lessons learned" in order to "further the goals of a safe, cost
effective, efficient and compliant EM program." The EMRAP began collecting and
sharing EM Recovery Act PMLL in fiscal year 20 lOusing the DOE Corporate Database.
The EMRAP's lessons learned implementation process was successful for the EM
Recovery Act projects. The Project Management module of the Corporate Database was
modified to include the nan1es of all EM projects and operating activities. The program
was implemented for the entire EM portfolio in 2011, with the collection ofPMLL for all
EM capital asset projects and operating activities at the February Quarterly Project
Review.

This memorandum transmits the official guidance for the EM PMLL Program and will be
distributed for use on all EM activities. This guidance is applicable to all EM capital
asset projects and operations activities, including those under the EMRAP which are
short term by legislative nature.

lfyou have any questions or suggestions regarding the implementation of the EM PMLL
Program, please contact Ms. Tania Smith at (202) 586-5008.
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SEcrION I: INTRODUCfION

PURPOSE

The purpose of this guide is to supplement OECM's requirements in DOE Guide (G) 413.3-11,
PMLL, dated 8-5-08, and institutionalize a PMLL program for EM capital asset projects
managed within DOE Order (0) 413.38, Program and Project Management for the Acquisition
ofCapital Assets, dated 11-29-10, as well as EM operations activities managed according to the
EM-2 memorandum, EM's OperatiOns Programs Protocol, dated 4-21-10. This guide also
references programs developed under the revised DOE 0 210.2A.

Consistent with DOE G 413.3-11, the goal of this guide is to encourage compiling and
disseminating PMLL as part ofeffective project management practices encompassing the project
life-cycle, from CD-O to CD-4, as a viable means of identifying issues and opportunities that
influence projectSuccess. This information should be collected, reviewed, and promptly
distributed to all affected projects and activities throughout EM to aid in achieving DOE's goal
of improving overall project management performance. This includes good project management
practices, as well as lessons learned from unintended outcomes that can benefit EM and are
applicable to the management of EM projects and operational activities.

Also, as stated in DOE G 413.3-11, DOE and EM gain credibility for effective project
management when, as a learning organization, positive project performance is realized. The
contractor project management organizations and their subcontractors also have the opportunity
to enhance their performance by capturing and disseminating PMLL.

SCOPE

This guide can enable EM FPDs and contractor project managers to capture, validate, share,
leam, and archive PMLL throughout the life-cycle of capital asset projects and operational
activities. It suggests a logical process for the implementation ofa lessons learned program from
CD-O to CD-4, and operational activity equivalents. This EM guide is not intended to duplicate
or conflict with other DOE directives. It is intended for PMLL associated with the non- .
operational phase ofa facility during construction, as well as the operational phase ofEM
projects.

OBJEcrIVES

The objective of this guide is to establish a results-based system by capturing EM-wide
knowledge, validating its applicability and its correctness, sharing and recalling relevant lessons
for cross-pollination, and thereby creating a learning platform. This includes:

• helping to curtail repeated mistakes during project execution, as well as enabling FPDs to
capitalize on opportunities for improvement based on experience ofothers;

• providing a means to publish PMLL for DOE-wide dissemination;
• providing a means for FPDs and contractor project managers to publish and retrieve

PMLL for DOE-wide dissemination in a timely and cost effective manner; and,
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• defIDing the program's critical elements.

APPLICABll..ITY

This guide applies to EM capital asset projects and operations activities to help improve
perfonnance and credibility across the EM complex. Every capital asset project and operations
activity (from conception to completion) can benefit from the application of this guide.
Therefore, the PMLL program utilized by EM should capture both the positive and negative
experiences during the project Iife-cycle. It is equally important to publicize both positive and
negative lessons. The provisions in the guide are EM's views on acceptable methods of program
implementation and are not mandatory. Alternative methods demonstrated to provide an
equivalent or better level of perfonnance are acceptable. DOE encourages contractors to go
beyond minimum requirements found in DOE 0 413.38 and to pursue excellence in their
programs.

DEFINITIONS

EM SItes: EM is currently responsible for managing and cleaning up legacy sites across the
United States. An EM site is any site where EM is the Program Secretarial Office (PSO) or the
activitY being performed is under EM's purview.

PMLL: A work practice or innovative approach to project management that is captured and
shared to promote repeated application or an adverse work practice or experience that is captured
and shared to prevent recurrence.

LessOD Leamed CODtributor: A responsible party within a program who submits lessons
learned on a real-time basis to lessons learned programs, including those programs supported by
Information Technology IT-assisted and non IT-assisted tools. Contributors can be within
contractor or Federal organizations.

LessoD Leamed Expert: An individual who possesses a high level ofdepth and breadth of
experience in writing quality lessons learned that are useful to the larger DOE community. This
person is usually also knowledgeable ofcorporate systems and tools that are used to manage a
lessons learned program.

Subject Matter Expert (SME): An individual with qualifications and experience in a particular
field or work process; an individual who by education, training, and/or experience is a
recognized expert on a particular subject, topic, or system.

Improvemeat Amoas: Specific activities in response to a PMLL. Actions may be in response
to the specific incident resulting in the PMLL or may include changes to broader programmatic
ways ofdoing business. Actions should have a responsible individual assigned for completion
and a proposed due date. Resolution does not constitute direction to the DOE contractors.
Contracting officers or the appropriate technical representative should be consulted before any
direction is given to a contractor about implementation of an improvement action.
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DOE Corponte OpentiDg ExperieDee (OE) Program: DOE-wide program for the
management of operating experience complex-wide to prevent adverse operating incidents and
facilitate the sharing ofgood practices among DOE sites. It enables tailored local OE programs
based on the nature of work, hazards, and organizational complexities.

CD: A formal determination made by the Secretarial Acquisition Executive or Acquisition
Executive (AE) at a specific point during the project that allows the project to proceed to the next
project phase.

FPD: The individual certified under DOE's Project Management Career Development Program
as responsible and accountable to the AE or PSO for project execution. Responsibilities include
developing and maintaining the Project Execution Plan (PEP); managing project resources;
establishing and implementing management systems; including performance measurement
systems; and approving and implementing changes to project baselines.

SECI10N D: RECOMMENDED ROLES AND RESPONSIBILITIFS

An effective lesson learned program should be supported by a Headquarters (HQ) EM senior
manager, the field manager, the site FPD, and the project team. These individuals should ensure
that the program has the necessary support within all organizations executing projects so PMLL
is identified and improvement actions are being implemented.

Even though the responsibility ofutilizing the lessons learned to the fullest extent possible
should rest with the PMLL Point ofContact (POC), FPD, and/or contractor project manager, the
entire IPT should be knowledgeable ofand utilize PMLL to provide input and application from
their respective areas ofexpertise.

HQPMLLPOC

• Serves as the champion who supports initiatives related to the execution and visibility of
the program across DOE.

• Ensures coordination with OECM.
• Observes trends across EM that may point to the need for revisions to EM project

management policies and direction.
• Develops and manages program specific PMLL guidance that establishes the process to

capture, validate, share, learn, and archive PMLLs.
• Ensures identification ofa network of PMLL POCs, coordinators, and/or contributors to

EM sites.
• Develops, supports, and manages the PMLL program using a system of IT-assisted and

non IT-assisted or a hybrid of tools.
• Validates the information on submitted PMLL.
• Facilitates DOE-wide review, sharing, and application ofall EM submitted PMLL.
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SiteFPD

• Ensures all members of the IPT are knowledgeable of the PMLL.
• Approves the PMLL before submission to HQ.

Site PMLL POC

• Provides adhoc training and guidance to IPTs to ensure they understand expectations and
processes related to capturing PMLL.

• Addresses each PMLL submitted by the project/site !PT.
• Ensures input of lessons learned into the DOE PMLL Module.
• Ensures submitted PMLL infonnation has been validated and reviewed by applicable

SMEs and other site personnel to include OE coordinators.
• Validates the information on each entry and coordinates appropriate feedback on the

narrative (including improvement actions) with the appropriate project management
expert.

• Ensures FPD approval ofCorporate PMLLs before submission to HQ.
• Coordinates with HQ for final approval ofPMLLs in the DOE Corporate PMLL

Database Module.
• Disseminates PMLL at their respective locations.
• Serves as the EM PMLL coordinator for their respective project or operational activity.
• Has access and approval to enter data into the PMLL system.

Project Management Expert (PME)

• Serves as a resource with knowledge of the program, as well as project management and
organization.

• Offers recommendations for implementation and resolution of improvement actions
assigned by the site PMLL POC.

• Has the organizational knowledge to obtain input from SMEs for those areas outside their
capabilities.

IPT

• Consists ofprofessionals representing diverse disciplines with the specific knowledge,
skills, and abilities to support efforts of the FPD.

• Has access and approval to enter data into the PMLL system.
• Members contribute PMLLs to site PMLL POCs.
• Members assist in the review process by providing their expert guidance and

recommendations.

OE Coordinaton

• As defifted in DOE 0 210.2.
• Serves as an advisor and assists PMLL POCS in ensuring that submitted PMLL

information is appropriate for DOE-wide dissemination.
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OECM

• As defined in DOE G 413.3-11.

SEcrION 01: ELEMENTS AND INTERFACES

DOE 0 413.38 requires the submittal ofPMLL to the PSO and OECM within 90 days post
CD-3 and CD-4 approvals. Limiting the submittal ofa lessons learned report to post CD-3 and
CD-4 approval stages of a project can be beneficial as a construction start and close-out activity,
but it does not allow for full utilization of the program or provide an opportunity for process
improvements throughout the project life-cycle.

During the CD-3 and CD-4 stages, many of the IPT members have been reassigned to other tasks
or projects. Therefore, unless docmnentation continues throughout the project execution, many
of the PMLL may be lost. It is incumbent on all members of the IPT (as a minimmn) to provide
"real time" lessons learned information. It is recommended that the program develop lessons
1elIrned as part of their regular Perfonnance Review process and that lessons learned are queried
prior to each CD authorization request to ensure that applicable PMLL have been considered for
the project. In addition, as resolutionrUlCOrporation of a specific PMLL is undertaken, the
resources of the IPT should be available to implement the necessary improvements to the project
or to assist in facilitating/communicating improvements to the program at large. The report at
CD-3 and CD-4 should be a collection of identified and applicable PMLL gathered throughout
the project life-cycle starting before CD-O, as well as those generated through any lessons
learned activities conducted during the close-out process. The report should contain, at a
minimmn, the infonnation listed within the "PMLL Content" section of this guide.

Each IPT member is encouraged to remain current on external OEs that can affect a particular
area ofexpertise. Other government agencies or indusby lessons learned programs (e.g.,
National Aeronautics and Space Administration (NASA), ASK Magazine, Department of
Defense (DoD), Federal Emergency Management Agency (FEMA), Construction Industry
Institute) can be sources of lessons learned information that can be utilized by EM to enhance
overall project execution performance. Each IPT member's parent organization can contribute to
a project's lessons learned program. For example, a change in the national methodology of
calculating seismic response may impect several projects simultaneously. This information
should be transmitted to all EM projects for evaluation.

EM sites are responsible for capturing and incorporating applicable lessons learned throughout
the project Iife-cycle (CD-O to CD-4) for its entire portfolio ofwork, including capital asset
projects and operational activities. EM will establish a hybrid lessons learned program using
both IT-assisted tools and IIOIlIT-assisted tools in its implementation. EM will use established
EM management mechanisms and DOE tools to the fullest extent to ensure the widest possible
opportunity for sharing and learning from lessons learned throughout DOE and industry. These
tools will include the following:

• DOE Lessons Learned database, maintained by the Office of Health, Safety and Security
(HSS);

• Existing EM Project Review and field site information sharing forums;
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o EM and DOE reports, publications, and websites; and,
o Field site level project execution, project management, and OE improvement programs.

SECTION IV: BENEFITTING FROM EM PMLL

The success of the EM PMLL program depends on the ability of field sites to incorporate DOE
wide lessons learned into the planning and execution of their projects.

Execute Project

Incorporate Into
Project Execution

Strategies

Identify Best
Practices/Adverse

Experiences

~,-------~j

Review DOE-wide
Lessons learned

Disseminate
lessons learned

I f I

I
\;

Document In
lessons learned

Database

Figure I: EM PMLL Process

As the administrator of the EM PMLL program, it is the responsibility of EM HQ to facilitate
DOE-wide review, sharing, and application of field-submitted PMLL. EM HQ will accomplish
this through the following mechanisms:

o Ability of all users to review approved lessons learned within the DOE Corporate
Lessons Learned Database, which includes a robust search feature;

o Presentation of site PMLL as part of the EM Quarterly Project Review (QPR) process
and other EM wide information sharing forums such as the monthly field managers calls;

o Incorporation of high level lessons learned into applicable EM official guidance
documents;

o DOE annual reporting tools incorporating lessons learned of the past fiscal year;
o OE reports for significant PMLL for distribution through the OE community and the OE

Wiki system; and,
o Attendance and presenting at the semi-annuaj OE workshops.

In addition to the HQ role in collecting and disseminating PMLL information, the EM legacy site
IPTs may choose to use any or all of the following methods to incorporate lessons learned into
the execution of their projects:
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• Review the library of PMLL (including the DOE Corporate Database, OE blogs and
publications, and applicable industry information) at significant stages in project
execution (including all CD points, baseline preparation and review, initiation of
planning activities and tield operations, and baseline change proposal preparation and
review) to incorporate applicable PMLL into the project planning and execution.

• Include PMLL discussions as an agenda item in Plan of the Day or Plan of the Week
meetings on a regular basis.

• At EM sites with more than one FPD, conduct regular (monthly) meetings of the site
FPDs, and include PMLL in the agenda discussions.

• At each quarterly review, provide examples of PMLL that have been incorporated into
project planning and execution activities.

• Prepare annual PMLL reports for review by site managers and FPDs for the purpose of
implementing applicable PMLL at the sites.

SECTION V: APPLICATIONS AND ATTRIBUTES

DETERMINING PROJECT MANAGEMENT APPLICATIONS OF A LESSON
LEARNED

Originators/authors are responsible for determining whether a lesson learned has Project
Management applications. Major activities related to the management of projects are listed in
DOE Order 413.3B, Appendix A. In addition, many of these activities pertain to EM's
management of its operational activities as described in the EM's Opera/ions Program Protocol.
These activities can be used as a guide for determining Projcct Management applications of
lessons learned generated on EM projects or operational activities. In addition, the
originators/authors of lessons learned should always consider the purpose of the lesson. The
following questions may help to clarify its application:

I. What is the purpose of the lesson?
2. Who is expected to benefit from this information?
3. Where would I expect this lesson learned to be used?

Attachment 2 contains a summary of the activity list.

PMLL ATTRIBUTES

PMLL should contain the following basic attributes when submitted:

• a clear statement of the lessons learned and the CD stage when it was identificd;
• a title that is descriptive enough to indicate the naturc/subject of the lesson while

rcmaining concise;
• the name of the associated project;
• a background summary of how the lcssons learned were real ized;
• contact information for additional details related to the lessons learned;
• information on the appropriate SME, stakeholders. and/or other organizations who

contributed to the review or development of the lessons learned writeup;
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• key words and data fields for future search capabilities;
• asswnptions and reasoning associated with improvement actions (if imptovement~ctions

were implemented) including any applicable analysis, such as causal or performance
analyses;

• specific infonnation related to the improvement actions (if improvement actions were
implemented);

• applicability beyond the associated project or activity; and,
• information on previous related lessons learned (ifknown).

. .
Attachment I contains more information on the Attributes ofGood Lessons Learned.

Attachment 3 contains the EM PMLL submittal form.

SECTION VI: PROCESS

EM has established a process for managing its PMLL program using the Project Management
Module ofthe DOE Corporate Lessons Learned Database. The database is maintained by HSS
and is accessible to all individuals (Federal and contractors) within the EM complex who register
to use it The database is comprised ofthree modules (listed below) for the input oflessons
teamed, based on their intended application. The modules are connected to allow data searches
within any ofthe areas since lessons .learned may have pertinent cross functional or multi- .
program applications.

poe information for que.stions pertaining to each ofthe modules is included in Attachment 6.

• Safety and Health
• Project Management
• Security

EM's process includes documenting lessons learned from different sources (field, flQ, etc.),
sharing the implementation of improvement actions within EM as well as with other programs,
searching lessons throughout the DOE community and indUStry; and retrieval ofhistorical data
for use by DOE. The DOE Corporate Lessons Leamed Database, combined with DOE's
corporate body ofknowledge, creates an integrated system that fully supports this process.

Features oftms·system include:

• DOE-wide data searching capability to fmdpertinent lessons learned using a variety of
search fields and/or key words;

• ability ofusers to create profiles in the database that automatically send them an email
with a short summary and notification ofnew lessons leamed that fit their established
search criteria;

• established processes to ensure that the database consistently reflects bighquality .
content; and,

• a community ofDOE users that fonn a leaming body ofknowledge across DOE
programs.
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EM HQ wiII be responsible for ensuring the colIection ofalI EM PMLL and tracking
coordination and completion of improvement actions ofbenefit to the EM complex.
Periodically, EM HQ wiII conduct surveys to determine the effectiveness of the overall program
(e.g., information being distributed, lessons learned being captured from field submittals, etc.)
and should provide briefings to EM senior management on the effectiveness of the program.

EM HQ has developed a process to include multiple levels of review to ensure that the Project
Management Module of the DOE Corporate Lessons Learned Database consistently reflects high
quality content The process consists of five stages: Capture, Validate, Share, Learn, and
Archive. The overall process is as folIows:

Stage 1 - CAPTURE: This stage includes alI actions that translate information from projects
and capture them into the PMLL System. A PMLL can be identified by any Federal or
contraetor individual. Each FPD and contractor projeet manager should encourage IPT members
to submit PMLL as they are identified without any fear of reprisal or blame.

Suge 2 - VALIDATE: This stage includes alI actions to validate and disseminate lessons
learned to the appropriate audience.

a) First, the site identifying and developing a lesson learned will conduet its own review to
ensure the item is clearly stated and ready for wider distribution. This would include:
review by applicable SMEs, PMEs. and IPT members; coordination and review with site
OE Coordinators; documenting who perfonned the site review; and approval by the FPD.

b) Second, the PMLL is submitted to HQ using the EM PMLL Submittal Fonn. A
designated individual at EM HQ wiII screen each lesson learned to ensure that the lesson:

• is projeet management related;
• meets one or more attribute of a good lesson learned;
• is generally applicable to more than one site; and,
• clearly defines the actions taken.

EM HQ will either recommend the PMLL for upload and approval in the Corporate Database or
provide comments on how to improve the writeup.

c) The field site enters fmal PMLL into the database.

d) EM HQ approves the PMLL in the database, at which point the lesson learned will be
available to all users of the Corporate Database.

Sup 3 - SHARE: This stage includes all actions to disseminate lessons learned infonnation to
EM sites and projects. This stage can begin with approval of a lessons learned into the DOE
corporate database but also includes sharing lessons learned at regular project reviews, field
mangers meetings, contributing to the OE blog site, or writing lessons learned articles for wider
DOE and industry-wide dissemination.
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a) EM sites are responsible for submitting PMLL for review on a quarterly basis as well as
sharing methods, activities, and examples of incorporating lessons learned into their
project planning and execution processes. While there is no specific number oflessons
learned or incorporation activities that must be submitted, the site's output will be
reviewed on a quarterly basis by EM senior management as part of the QPRs.

b) Sites will be encouraged to share approved lessons learned at monthly field managers
meetings.

c) PMLL reports will be submitted to OECM post CD-3 and CD-4 approvals and will be
available for distribution via the Project Assessment Reporting System II.

Stage 4 - LEARN: This stage includes all actions that translate lessons learned into actionable
tools and create and implement improvement actions. EM HQ will interface with designated
project management experts for resolution of improvement actions and can disseminate
improvement actions to EM sites/projects. EM will ensure resolution of the improvement
actions.

Stage 5- ARCHIVE: This stage includes all actions to archive the PMLL and those actions
that include sun-setting ofhistorical records contained in the system. Lessons learned will be
archived in the DOE Corporate Database and will be retrievable for the life of the database.

Attachment 5 contains details of the process and information on registering and using the DOE
Corporate Database.

Attachment 3 provides the EM PMLL submittal form.
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~ ~ c h m e n t  2 Major Activities ~ e h t e d  to Project Management 

This following list provides major activities that can be used to determine project management 
applications of a lesson learned. This list is not all inclusive. Project teams and lessons learned 
contributors should always consider the purpose of the lesson (i.e. reduction to project costs, 
improved schedules, or elimination of tework), in determining whether it has a project 
management application. 

Acquisition Strategy 
Appointment of a FPD 
Compliance with legislation 
Conceptual design reports 
Conceptual Safety Design Report 
Conceptual Safety Validation report 
Conducting a Technology Readiness 

Assessment 
Conducting Design Reviews 
Constnrction Project Safety and Health Plan 
Contractor Evaluations 
Cost Performance 
Determining project parameters 
Developing a cost range and schedule 

estimates 
Developing a Risk Management Plan 
Developing a Technology Maturation Plan 
Developing an Independent Cost Estimate 
Developing capability gaps 
Documenting provisions 
Earned Value Management systems 
Environmental Assessments 
Environmental Impact Statement 
Environmental management system 
Establishing a Performance Baseline 
Establishing and completion of design 

-g= 
Establishing Key Performance Parameters 
Expectations for Safety in Design 
External Independent Review 
Incorporating High Performance Standards 
Incorporating Sustainable Building 

Provisions 
Independent Cost Review 
Independent Project Review 
Integrated Safety Management Plan 
Mission Validation 
NEPA Strategy 
One-for-One Replacements 
Operational Readiness Review 
Pre-conceptual planning 
Preliminary Hazard Analysis 
Prepare a Funding Profile 
Program Requirements Document 
Project Completion Criteria 
Project Data Sheets 
Project Definition Rating Index Analysis 
Project Documentation 
Project Execution Plan 
Quality Assurance Program 
Readiness to Operate 
Reviewing designs and sther project 

documents 
Safeguards and Security requirements 
Safety Design strategy 
Schedule Performance 
Security Vulnerability Assessment report 
Statement of the Mission Need 
Tailoring strategies 
Technical Perforamance and Ekeaxtion 
Transition Operations plan 



EM Project Management Lessons Learned Submittal Form

Date:

PMML Title:

Project Name:

PMML Identifier:

Lessons 

Learned 

Statement:

Discussion:

Analysis:

Recommended Action:

Critical Decision: 
(Hold CTL Key  

for multiple choice)

Facility Type: 
(Hold CTL Key  

for multiple choice)

Priority Descriptor: 
(Hold CTL Key  

for multiple choice)

For additional information see DOE EM Guide for Project Management Lessons Learned
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CD-0

CD-1

CD-2

CD-3

CD-4

Non-CD

Administrative

D&D – NonNuclear

D&D – Nuclear

Infrastructure

Other

Production – NonNuclear

R&D – NonNuclear

R&D – Nuclear

Security / Safeguards

Site-Wide

Storage – NonNuclear

Storage – Nuclear

Waste – NonNuclear

Blue  = Information

Green = Good Work Practice

Yellow = Caution

Red = Critical



Work Function 

Categories: 
(Hold CTL Key  

for multiple choice)

Technical Discipline 

Categories: 
(Hold CTL Key  

for multiple choice)

Estimated Savings: 
(If Applicable)

Validator:

Contact Name / Phone:

Authorized Derivative 

Classifier:

Lessons Learned 

Coordinator:

Site:

Originating Organization 

or Contracting Company:

Subject Matter Expert:

References:

Relevancy Rating:

Files/Attachments: 
(Attachments should be submitted 

if HQ is uploading the file)

EM Project Management Lessons Learned Submittal Form

For additional information see DOE EM Guide for Project Management Lessons Learned
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Budget / Finance

Business

Communication

Construction

Crosscutting / Multiple

Design / Engineering

Environmental

Human Resources

Insfrastructure / Site / Utilities
Architectural

Biological

Chemistry / Chemical

Civil / Structural

Electrical

Energy

Energy Conservation

Environmental

Geological

Health / Medical

Information Technology

Mechanical

No
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QPR Site Submittal Template 
  

john.WooD
Text Box
Attachment 4: EM PMLL QPR PPT Slide Template
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PM LESSONS LEARNED EXECUTIVE SUMMARY 

Lesson Learned: 

 

 

Project Name: 

 

Lessons Learned Identifier: 

  

Lesson Learned: 

 

 

Project Name: 

 

Lessons Learned Identifier: 

  

Lesson Learned: 

 

 

Project Name: 

 

Lessons Learned Identifier: 
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APPLICATION OF LESSONS LEARNED 

DURING THE PROJECT MANAGEMENT PROCESS 

•  Include a summary of how past Lessons Learned, Accident 

Investigation findings, or the Occurrence Reporting Program of  

findings were used during project planning, execution, or closeout 

during the quarter.  This could include discussion during training, 

review during development of planning documents or when writing 

work packages, review or incorporation during readiness reviews,  

discussion during meetings, etc.  
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FIELD DESCRIPTIONS  

FOR PMLL EXECUTIVE SUMMARY 

Project Name:  Name of the Project related to the Lessons Learned.  

PMLL Identifier:  Unique identification number to assist in referencing a lesson 

learned. Includes calendar year, site office identifier, organization or field/area 

office/contractor identifier, Project acronym, and a sequential number (e.g., PMLL-

Year-Site-Project acronym-Sequential # (Example: PMLL-2009-SR-MFFF-0001).  

Lesson Learned:  Description of Lesson Learned.  
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Introduction 
 

Lessons learned are a formal mechanism for documenting how to prevent adverse experiences or 

apply best practices.  The Office of Environmental Management (EM) has a mature program for 

the development and sharing of health, safety, and security lessons learned but until recently, 

there was no similar effort for Project Management Lessons Learned (PMLL). 

 

EM has established a process for managing its PMLL program using the Project Management 

Module of the DOE Corporate Lessons Learned Database.  The database is maintained by the 

Office of Health, Safety and Security and is accessible to all individuals (Federal and 

contractors) within the EM complex who register to use it.  The database is comprised of three 

modules (listed below) for the input of lessons learned, based on their intended application.  The 

modules are connected to allow data searches within any of the areas since lessons learned might 

have pertinent cross-functional or multi-program applications.  

 

 Safety and Health 

 Project Management 

 Security 

 

EM’s process includes documenting lessons learned from any source (field, HQ, etc.), sharing 

the implementation of improvement actions within EM, as well as with other programs, 

searching lessons throughout the DOE Corporate community and industry, and retrieval of 

historical data for use by the Department.  The DOE Corporate Lessons Learned Database, 

combined with DOE’s corporate body of knowledge, creates an integrated system that fully 

supports this process.   

 

The Project Management module of the corporate database was modified to include the EM 

projects.  Utilizing the database ensures the efficient use of existing information technology 

resources and facilitates sharing information across DOE.   

 

This desktop reference provides basic information on accessing the DOE Corporate Database 

and the process for submitting EM PMLLs for HQ approval.   

 

Accessing the DOE Corporate Lessons Learned Database  

About the Database 
 

The database is comprised of three modules below for the input of lessons learned, based on their 

intended application. 

   

 Safety and Health 

 Project Management 

 Security 
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The modules are connected to allow data searches within any of the areas since lessons learned 

may have pertinent cross functional or multi-program applications.   

 

How to Register for a DOE Lessons Learned Database Account 
 

Follow the steps below to register for a DOE Lessons Learned Database account: 

 

1. Go to the DOE Lessons Learned Database homepage: 

http://www.hss.energy.gov/CSA/Analysis/DOEll/index.asp  

2. Select “Click here to complete an Account Request Form.”  The account request form 

will appear (see the highlighted text in Figure 1 below). 

 

3. Fill out and submit the form displayed in Figure 2 below as directed by the on-screen 

prompts. 

a. In the Company/Office section, users should enter the DOE program they support 

(EM) and their EM site (e.g. “EM-LANL”).  Contractors should add the name of 

their company (e.g. “EM-LANL-LANS”). 

b. In the “User Type” section, users should select “Project Management.” 

 

4. Once the account request is approved, users can perform cross module searches based on 

key words and data fields.  Users can also set up a profile that includes automatic e-mail 

notifications when a new lesson has been approved that meets their selected criteria.    

 

 

 
Figure 1: DOE Lessons Learned Database Home Page 

 

http://www.hss.energy.gov/CSA/Analysis/DOEll/index.asp
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Figure 2: Lessons Learned Account Request Form 

EM Review of PMLL Database Account Requests 

 

Access to the DOE Lessons Learned Database is controlled by the system administrators at DOE 

HSS.  It is the policy of DOE to approve user access requests from any Federal employee or 

Federal contractor.  As a program office participating in the Lessons Learned Database, EM is 

responsible for reviewing EM project management user applications.  Consistent with existing 

review procedures, EM will make user eligibility determinations based on e-mail addresses: 

 

1. Federal employees will be approved as long as their account request is associated with a 

DOE e-mail account (an e-mail address ending in doe.gov). 

2. Contractors will be approved as long as their e-mail address is associated with a 

corporation that holds an active contract with EM. 

 

Adding an EM PMLL to the Database 

 

EM field sites are responsible for submitting PMLL for review.  EM employs multiple levels of 

review in order to ensure that the Lessons Learned Database consistently reflects high quality 

content. 

Submitting EM PMLL 
 

EM sites are expected to submit PMLL on a regular basis using the process described in Table 1 

below.  While there is no specific number of lessons learned that must be submitted, the site’s 

output will be reviewed on a quarterly basis by EM senior management as part of the Quarterly 

Project Reviews (QPR). 
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Step 
Person 

Responsible 
Action Feedback 

1 
EM PMLL Point 

of Contact (POC) 

Populate the EM PMLL Submittal Form (available on 

the EM Portal) with the required data elements. 

Coordinate with applicable Subject Matter Experts, 

Project Management Experts, and the project team on 

the writeup.  Submit to Federal Project Director (FPD) 

for approval. 
Throughout the process, 

participants are 

encouraged to seek 

feedback and advice 

from DOE Federal and 

Contractor OE 

Coordinators (see 

Appendix I). OE 

Coordinators can offer 

valuable input and can 

connect participants with 

other lesson learned 

experts. 

2 EM FPD 
Review submitted PMLL based on established 

guidelines. 

3 EM FPD 
Submit the FPD-approved form to HQ for review and 

feedback as part of the QPR package. 

4 
EM HQ PMLL 

POC/ 

Administrator 

Review site-submitted PMLL and provide feedback 

with specific comments to improve the writeup or a 

recommendation to finalize and submit into the 

Corporate Database.  

5 EM PMLL POC  

Once document has reached final status, enter the lesson 

into the DOE Corporate Lessons Learned Database and 

e-mail Federal Operating Experience (OE) Program 

Coordinator to notify them of the submission. 

6 
EM HQ PM 

Lessons Learned 

POC/Administrator 

Approve submitted PMLLs in Corporate Database for 

view by all database users. 

Table 1:  Process for Submitting Lessons Learned 
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Attachment 6-1: DOE Corporate Database System Administrators 
 
For questions pertaining to the DOE Corporate Database, please contact the following system administrators.  
 

Overall DOE Corporate Database  
(maintained by HSS) 

Eugenia Boyle, HS-32 
Occurrence Reporting & Operating Experience (OE) Program 
Manager, Office of Corporate Safety Analysis, HSS MS HS-32   
Phone: (301) 903-3393  
E-Mail: Eugenia.Boyle@hq.doe.gov 
Occurrence Reporting Program website:  
http://www.hss.energy.gov/csa/analysis/orps/orps.html 

Safety and Health Module Eugenia Boyle, HS-32 
Project Management Module Michael T. Reitz, NA-56 

NA-EPM Program Analyst & NNSA PMCDP Coordinator 
Office of Project Management and Systems 
Phone:  (202) 586-0690 
E-Mail:  Michael.Reitz@nnsa.doe.gov  

 Security Module Patti Blount, NA-70 
Security Manager 
Associate Administrator for Defense Nuclear Security 
Phone:  (505) 667-5181 
E-Mail:  pblount@lanl.gov 
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Attachment 6-2: Field Site Lessons Learned Points of Contact 
 
 

Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

CBFO Casey Gadbury 
(575) 234-7372 
casey.gadbury@wipp.ws 
 

Chad Twitchell 
(575) 234-7420 
Chad.twitchell@wipp.ws 
 
 

Judy Seal (ARRA Contractor) 
(575) 234-3209 
Judy.seal@wipp.ws 

Heidi Lowe 
(575) 234-3222 
Heidi.lowe@wipp.ws 

Don Galbraith 
(575) 234-8365  
don.galbraith@wipp.ws 
 

Fran Ito (TRU Solutions) 
(575) 234-8380 
Fran.Ito@wipp.ws 
 

DOE HQ NA Tania Smith 
(202) 586-5008 
Tania.smith@em.doe.gov 

Johnnie Newson 
(301) 903-8479 
Johnnie.newson@em.doe.gov 

NA Emma Lopez-Cardona 
(301) 903-1672 
emma.lopez-
cardona@em.doe.gov 

Eugenia (Jeannie) Boyle 
(301) 903-3393 
eugenia.boyle@em.doe.gov 

NA 

EMCBC NA Margaret Marks 
(513) 246-0473 
margaret.marks@emcbc.doe.gov 
  
Sue Smiley  
(support contractor at EM-CBC) 
(513) 246-0596 
sue.smiley@emcbc.doe.gov 
 
Monte Williams 
(support contractor at EM-CBC) 

NA Allan C. Harris 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 
 

NA 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

Grand Junction 
Project Office 
(Moab) 

Don Metzler 
(970) 257-2115 
(202) 834-1820 
Don.metzler@gjem.doe.gov 
 

Don Metzler 
(970) 257-2115 
Donald.Metzler@gjem.doe.gov 

Gail Majors 
(970) 257-2110 
Gail.majors@gjem.doe.gov 

Joe Ritchey 
(970) 257-2120 
joe.ritchey@gjemtac.doe.gov 
 
Wendee Ryan  
(970) 257-2145 
Wendee.Ryan@gjemtac.doe.gov 

Don Metzler 
(970) 257-2115 
Donald.Metzler@gjem.doe.gov 

Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 

Art Murphy  
(Energy Solutions Federal Services) 
(435) 719-2845  
(801) 558-0611   
art.murphy@gjem.doe.gov 

Tom Cox (S&K Aerospace Inc) 
(435) 719-2840 (o) 
(970) 778-7398 (c) 
tom.cox@gjemtac.doe.gov 

Idaho William Lattin 
(208) 526-6725 
lattinwc@id.doe.gov 

Katie Hain 
(208) 526-5678 

HAINKE@ID.DOE.GOV  

Mark Shaw 
(208) 526-6442 
mark.shaw@id.doe.gov 
 

Doug Amos 
(208) 526-4030 
amosmd@id.doe.gov 
 

Erin Bognar 
(208) 533-3413 

Erin.Bognar@icp.doe.gov 

Josef Sobieraj 
(208) 526-9445 
sobierja@id.doe.gov 
 

Camille Robison (BBWI/ AMWTF) 
(208) 557-6497 
robicl@amwtp.inl.gov 

Greg Stultz (CWI) 
(208) 533-0046 
Gregory.Stultz@icp.doe.gov 

Kay Emanuelson (BBWI) 
(208) 557-6329 

Los Alamos Everett Trollinger 
(505) 667-0281 
etrollinger@doeal.gov 
 

Tony Trujillo 
(505) 845-5987 
ltrujillo@doeal.gov 

Ramoncita Massey 
(505) 845-4675 
Massey.ramoncitan@lanl.gov 

Bani Chatterjee  
(505) 665-7495 
bani@lanl.gov 

Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 

Sam Cheng 
(505) 667-1613 
scheng@doeal.gov 
 

Robert Stuewe (LANL) 
(505) 665-1392 
rstuewe@lanl.gov 

Nevada Rob Boehlecke 
(702) 295-2099 
boehlecker@nv.doe.gov 

 

Bruce Stolte 
(702) 295-0998 
stolte@nv.doe.gov 

Kelly Pavalko (NSTec) 
(702) 295-4417 
PavalkKA@nv.doe.gov 

 

Bruce Stolte 
(702) 295-0998 
stolte@nv.doe.gov 
 

Kelly Pavalko (NSTec) 
(702) 295-4417 
PavalkKA@nv.doe.gov 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

E. Frank DiSanza 
(702) 295-5855 
disanza@nv.doe.gov 

Jeanne Wightman 
Navarro-Inte (N-I) 
(702) 295-1878 
Jeanne.Wightman@nv.doe.gov 

Jeanne Wightman 
Navarro-Inte (N-I) 
(702) 295-1878 
Jeanne.Wightman@nv.doe.gov 

Oak Ridge - 
ORNL 

John Eschenberg 
(865) 576-0742 
eschengerg@oro.doe.gov 

TBD TBD Teresa Perry 
(865) 576-0831 
PerryTC@oro.doe.gov 

Joanna Schutt Bradley (Bechtel-Jacobs) 
(865) 574-7087 
S6U@bechteljacobs.org 

Oak Ridge - 
TRU Project 

John Eschenberg 
(865) 576-0742 
eschengerg@oro.doe.gov 

TBD TBD Teresa Perry 
(865) 576-0831 
PerryTC@oro.doe.gov 

Mars Dukes (EnergX) 
(865) 241-2694 
Mars.Dukes@truproject.com 

Oak Ridge John Eschenberg 
(865) 576-0742 
eschengerg@oro.doe.gov 
 
Donna Perez 
(865) 576-8625 
perezdm@oro.doe.gov 

Chelsea Hubbard 
(865) 576-9551 
hubbardcd@oro.doe.gov 

TBD Teresa Perry 
(865) 576-0831 
PerryTC@oro.doe.gov 
                           
 

Frank Casella (Isotek) 
(865) 241-9335  
(720) 641-6911  
casellaf@ornl.gov 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

Oak Ridge – 
Y12 

John Eschenberg 
(865) 576-0742 
eschengerg@oro.doe.gov 

 Susan Gilliam (B&W)  
(865) 576-2411 
GilliamSA@y12.doe.gov 

Stan Watkins 
(865) 576-0626 
watkinssa@yso.doe.gov 

Susan Gilliam (B&W)  
(865) 576-2411 
GilliamSA@y12.doe.gov 

ORP Thomas W. Fletcher 
(509) 376-3434 
Thomas_w_fletcher@rl.gov 
 

Isabelle Wheeler 
(509) 376-1560 
Isabelle.wheeler@orp.doe.gov 
 

Joshua Camp (ATL) 
(509) 375-4200 
Joshua_A_Camp@rl.gov 

Debbie Clarke (BNI) 
(509) 371-2259 
djclarke@bechtel.com 

Betsy Blank (WRPS) 
(509) 372-8355 
Betsy_S_Blank@rl.gov 

Thomas Hoertkorn (ORP) 
(509) 376-7412 
thomas_r_hoertkorn@orp.doe.
gov 
 
 

Joshua Camp (ATL) 
(509) 375-4200 
Joshua_A_Camp@rl.gov 

Debbie Clarke (BNI) 
(509) 371-2259 
djclarke@bechtel.com 

Betsy Blank (WRPS) 
(509) 372-8355 
Betsy_S_Blank@rl.gov 

PPPO – 
Paducah 
 

Rob Seifert 
(270) 441-6823 
Rob.seifert@lex.doe.gov 

Reinhard Knerr 
(270) 441-6825 
Reinhard.knerr@lex.doe.gov 
 

Rob Seifert 
(270) 441-6823 
Rob.seifert@lex.doe.gov 

Elizabeth Wyatt 
(270) 441-5034 
Elizabeth.wyatt@ors-llc.net 

Suzanne Shidal 
(270) 441-5266 
suzanne.shidal@lataky.com 

Russell McCallister 
(859) 219-4012 
russell.mccallister@lex.doe.gov 

Suzanne Shidal  (LATA-KY) 
(270) 441-5266  
Suzanne.Shidal@lataky.com 

Tom Stanberry (SST) 
(270) 349-3557 
Tom.Stanberry@swiftstaley.com  

Waynette Roberson (SST) 
(270) 538-2038  
(270) 217-8019  
Waynette.Roberson@swiftstaley.com 

PPPO – 
Portsmouth 

Vince Adams 
(740) 897-2759 
Vince.adams@lex.doe.gov 

Judson Lilly 
(740) 897-2246 
Jud.lilly@lex.doe.gov 

Arnold Whipple 
(740) 897-3405 
arnold.whipple@lex.doe.gov 
 

Jackie Book 
(740) 897-2569 
jbook@lpports.com 

Joe Venditti 
(765) 412-3424 
Joseph.venditti@fluor.com 

 Jackie Book 
(740) 897-2569 
jbook@lpports.com 

Cathy Forshey  (Wastren-EnergX) 
(740) 897-3878 
forsheyc@wems-llc.com 

 
RL 

 
Al Farabee 

 
David C. Langstaff (RL) 

 
TBD 

 
David C. Langstaff (RL) 

 
Gerry Whitney (MSA) 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

(509) 376-8089 
oliver.farabee@rl.doe.gov 

Joanne Norton 
(509) 376-6202 
Joanne.Norton@rl.doe.gov 

Larry Romine 
(509) 376-4747 
larry.romine@rl.doe.gov 

Briant Charboneau 
(509) 373-6137 
briant.charboneau@rl.doe.gov 

Mark French 
(509) 73-9863 
mark.french@rl.doe.gov 

Ellen Mattlin 
(509) 376-2385 
ellen.mattlin@rl.doe.gov 

(509) 376-5580  
david.langstaff@rl.doe.gov 

Cherie Allwine - Contractor to 
DOE-RL, Project Assistance 
Corporation (PAC) 
(509) 376-0136 
cherie.allwine@rl.doe.gov 
 

(509) 376-5580  
david.langstaff@rl.doe.gov 
 

(509) 372-2166 
Gerald_A_Gerry_Whitney@rl.gov 

Brian Mitcheltree  
CH2MHILL Plateau Remediation Company 
(CHPRC) 
(509) 376-3513 
Brian_mitcheltree@rl.gov 

Steven J. Foster  
Washington Closure Hanford (WCH) 
(509) 372-9871 
sjfoster@wch-rcc.com 

Cynthia J. Harrington 
Advanced Med Hanford (AMH) 
(509) 376-6469 
Cynthia_j_harrington@rl.gov 

Argonne Susan Heston 
(630) 252-2381 
susan.heston@ch.doe.gov 

Andrew Gabel 
(630) 252-2213 
andrew.gabel@ch.doe.gov 

Dale Dietzel 
(630) 252-2555 
dale.dietzel@ch.doe.gov 

Susan Heston 
(630) 252-2381 
susan.heston@ch.doe.gov 
 

TBD Craig Schumann (ASO-SC) 
(630) 252-9176 
Craig.Schumann@ch.doe.gov 
 

Asu Alp  
Argonne National Laboratory (ANL) 
(630) 252-3301 
asualp@anl.gov 

BNL Don Pfister 
(513) 246-0063 
don.pfister@emcbc.doe.gov 

John Sattler 
(513) 246-0603 
john.sattler@emcbc.doe.gov 
 

TBD Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 

Ed Sierra (BNL) 
(631) 344-4080 
esierra@bnl.gov 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

John Sattler 
(513) 246-0603 
john.sattler@emcbc.doe.gov 

Caroline Polanish 
(BHSO-SC) 
(631) 344-5224 
polanish@bnl.gov 

ETEC Richard Schassburger 
(510) 637-1617 
(202) 302-3317 
richard.schassburger@emcbc.doe.gov 
 

Lance Martin 
(818) 466-8856 
Lance.martin@emcbc.doe.gov 

Dave Dassler (Boeing) 
(818) 466-8733 
David.W.Dassler@boeing.com 
 
Steve Vaughn (HGL) 
(818) 466-8059 
svaughn@hgl.com 
 
John Wondolleck (CDM) 
(925) 899-5371 
WondolleckJT@cdm.com 

Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 

 

Mound Don Pfister 
(513) 246-0063 
don.pfister@emcbc.doe.gov 
 

Paul Lucas 
(937) 247-2221 
Paul.lucas@emcbc.doe.gov 
 
Sue Smiley  
(support contractor at EM-CBC)  
(513) 246-0596 
sue.smiley@emcbc.doe.gov 
 
Monte Williams  
(support contractor at EM-CBC) 
(513) 246-0565 
monte.williams@emcbc.doe.gov 

TBD Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 

 

 
 
 
SLAC 

Kevin Bazzell 
(650) 926-2513 
(510) 292-0586  
kevin.bazzell@emcbc.doe.gov 

Jeffry Parkin 
(650) 926-4749 
Jeff.parkin@emcbc.doe.gov 
 

TBD Allan C. Harris (EM-CBC) 
(513) 246-0542 
Allan.Harris@emcbc.doe.gov 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

SPRU Steven Feinberg 
(518) 395-4580 
(518) 395-7201 
steven.feinberg@spru.doe.gov 
 

John Shine 
(740) 897-2853 
john.shine@emcbc.doe.gov 

Monte Williams (support 
contractor at EM-CBC) 
(513) 246-0565 
monte.williams@emcbc.doe.gov 

TBD  James Edwards 
(518) 395-6554 
james.edwards@spru.doe.gov 

Pamela Moore (Associated Remediation 
Co.) 
(518) 488-0468  
pamela.moore@shawgrp.com 

Arthur Carroll (WGI) 
(518) 630-5175  
 Arthur.Carroll@wsms.com 
 
 

SR Rodrigo Rimando 
(240) 676-6470 
Rodrigo.rimando@em.doe.gov 
 

John Lopez 
(803) 952-6376 
John.lopez@srs.gov 

Angelia Adams 
(803) 952-8593 
Angelia.adams@srs.gov 
 

TBD Angela Williams 
(803) 952-6546 
AngelaB.Williams@srs.gov 
 

Rod Hutto 
Washington Group International (WGI) 
(803) 952-9748  
rod.hutto@srs.gov 

Steve Lindamood 
Parsons  
Capital Asset Project 
(803) 641-8983 
stephen.lindamood@parsons.com 

Chuck Selman  
Wackenhut Security Inc. 
(803) 952-7789 
c.selman@srs.gov 
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Site 
EM  

Federal Project Director  

EM Federal  
Project Management  

Lessons Learned  
Point of Contact (PMLL POC) 

EM DOE Contractor/M&O  
Contractor  
PMLL POC 

DOE Federal  
OE Coordinator 

(Safety Lessons Learned) 

DOE Contractor/M&O OE  
Program Coordinator 

(Safety Lessons Learned) 

West Valley 
Demonstration 
Project 

Mark Bellis 
(716) 942-4814  
(716) 270-7439  
Mark.bellis@wv.doe.gov 

Geoff Gorsuch 
(716) 942-4674 
Geoffrey.g.gorsuch@wv.doe.gov 

Daniel Sullivan 
(716) 942-4016 
Daniel.w.sullivan@wv.doe.gov 

Dan Sullivan 
(716) 942-4016 
Daniel.w.sullivan@wves.gov 

Dave Wigton 
(716) 942-4380 
David.wigton@wves.gov 
 
 
 

TBD Christopher J. Eckert 
(716) 942-4783 
Christopher.J.Eckert@WV.DOE
.gov 
 

Pam Walters (WVES) 
(716) 942-4813 
Pam.Walters@WVES.org 
 

 
 


